
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTIVITIES 

  
FOR WEEK ENDING:   November 6, 2015      REPORT NO.:     44___                PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014  IMTERMEDITE COMPLETION DATE: Nov. 16, 2015               FINAL COMPLETION DATE: May 11, 2016  

       

DAY & DATE WORK IN PROGRESS 

Sat. / Sun. 

10-31 / 11-1 

 

The Milestone crew worked ½ day and completed installation of remaining rain garden areas in Phase III in preparation for tree planting in these areas.       

  

Mon. 

11-2 

 

Milestone continued excavation and subgrade preparation for sidewalks/curb ramps, and drive approaches and their subcontractor (Harmon Construction) 

continued placing drives and walks in the Phase III portion of the project.  Additionally, their landscaping subcontractor (CA Fulkerson) completed 

planting trees for the entire project including the 35’ mitigation trees in Clifty Park.   

 

 

Tues. 

11-3 

 

 

Milestone continued subgrade preparation for sidewalks/curb ramps and drive approaches and their subcontractor (Harmon Construction) placed the 

sidewalk and curb ramp in front of the Lighthouse Church. Harmon also continued preparation of formwork for drives and sidewalk sections in the Phase 

III portion of the project. The Milestone crew also continued grading/backfill behind the curb and around sidewalks / drive approaches in Phase III.   

        

 

Wed. 

11-4 

 

 

Milestone continued subgrade preparation for sidewalks/curb ramps and drive approaches and their subcontractor (Harmon Construction) continued  

prep/placement of these items in the Phase III  portion of the project. The Milestone crew also continued grading/backfill behind the curb and around  

sidewalks / drive approaches in Phase III. Milestone’s signage subcontractor (C-Tech) began installation of new regulatory signage for the project.  

 

 

Thurs. 

11-5 

 

 

Milestone continued subgrade preparation for sidewalks/curb ramps and drive approaches and subcontractor, Harmon Construction continued  

prep and/placement of these items in the Phase III  portion of the project. The Milestone crew also continued grading/backfill behind the curb and  

around sidewalks / drive approaches in Phase III.   Additionally, Milestone’s signage subcontractor (C-Tech) continued installation  

of new regulatory signage for the project. Conducted Progress Meeting # 24. 

  

 

Fri. 

11-6 

 

 

Milestone continued subgrade preparation for drive approaches, walks and curb ramps in the Phase III portion of the project and Harmon continued  

placing Phase III sidewalk. The Milestone crew also continued grading/backfill behind the curb and around sidewalks / drive approaches in Phase III.  

C-tech continued installation of regulatory signage.  

  

Look Ahead 

for the week of  

11-7 thru 11-13 

 

Milestone crews will complete preparation of subgrade for sidewalks/curb ramps and drive approaches and subcontractor Harmon is scheduled to 

complete the placement of these items in all phases of the project in preparation for placement of HMA surface next week. Milestone will also continue 

backfill and fine grading work in the Phase III/IV/V sections of the project.     



 

 


